Task	Assigned To	Deadline	Status
Development Environment Setup	Ricky	07-19	COMPLETED
API Specification	GROUP	07-28	To be completed during meeting on 07-28
User Authentication (frontend/backend)	Ricky	07-29	Learning about JWT
(Backend)	Heaton	08-02	Pending
User Profile Management			
(e.g. editing email, password, adding dependants)			
(Backend)	Brian	07-30 - GET 08-02 -	Pending
Routes for Shifts		POST/PUT/DELETE	
(Backend)	Ricky	07-30 - GET 08-02 -	Pending
Routes on Events (upcoming events, etc.)		POST/PUT/DELETE	
(Backend)	Heaton	07-30 - GET	Pending
Routes on Tickets/Tier		08-02 - POST/PUT/DELETE	
(Backend)	Brian	07-30 - GET 08-02 -	Pending
Routes on Items		POST/PUT/DELETE	
(Frontend)	Ricky	07-30	Pending
Dashboard			
(Frontend)	Heaton	07-30	Pending
Browse Events			
(Frontend)	Brian	07-30	Pending
Browse Shifts			

(Frontend)	Heaton	08-02	Pending
User Profile Management			
(Frontend)	Ricky	07-30	Pending
Detailed Event Card Component			
(Frontend)	Brian	08-02	Pending
Create Event			
(Frontend)	Ricky	08-04	Pending
Create Ticket/Tier			
(Frontend)	GROUP (heaton focus)	08-04	Pending
Event Inventories (Requests/Contributions)	(neaton locus)		

<sup>\*</sup> Ambitious deadlines to allow room for error/inevitable problems